
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/01/2014

ESTIMATE SUMMARY 13:16:29

CONTID: C19646         ESTIMATE NO: 0002 PROG 2005

PCN: 19646-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FROM MP 86.5 TO 97 PERCENT TIME:

PROJECT NO: IM 0701-220                   

I-70 RIFLE TO SILT SLAB REPLACEMENT

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

MULTIPLE CONCRETE ENTERPRISES, INC. PAY PERIOD ENDING 08/01/2014 DATE TIME STARTED 05/28/2014

P.O. BOX 12310 DATE LET 03/13/2014 DATE WORK BEGAN 05/28/2014

 DATE AWARDED 04/01/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/24/2014 DATE ACCEPTED

OGDEN UT 84412-2310             DATE NOTICE TO PROCEED 05/28/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,725,644.60 PARTICIPATING $ $ 1,173,111.95

AWARD PROJECT AMT: 4,406,059.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -31,593.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.04

FIXED COMPLETION DATE

FIXED COMPLETION DATE

51.93%

2,271,491.75

1,173,111.95

1,173,111.95

1,141,518.59

$

$

$

$

2,454,152.85

0.00

2,454,152.85

0.00

2,454,152.85

-64,624.59

0.00

2,389,528.26

0.00

AMOUNT DUE 2,389,528.26 1,141,518.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,141,518.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

66.0 TIME ALLOW: 10/31/2014 ??:??:??

ORIG TIME ALLOW: 10/31/2014 ??:??:??
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0200 PCCP Slab Replacement 

0005 Grinding And Texturing Concrete Pavement 7,697.000

1,627.000

202-00170  
 

53,613.009,324.000

9,355.25

22,000.000

SY  

5.75000

0010 *Removal of Concrete Pavement 7,697.000

1,627.000

202-00210  
 

217,249.209,324.000

37,909.10

22,000.000

SY  

23.30000

0015 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

520.000

LF  

5.40000

0020 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

3.000

EACH

190.00000

0025 Laborer 51.000

0.000

203-02330  
 

1,361.7051.000

0.00

100.000

HOUR

26.70000

0030 Concrete Washout Structure 7.000

0.000

208-00045  
 

1,064.007.000

0.00

18.000

EACH

152.00000

0035 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

1.000

EACH

1,225.00000

0040 Concrete Pavement (8 Inch) (Special) 7,697.000

1,627.000

412-00801  
 

801,864.009,324.000

139,922.00

22,000.000

SY  

86.00000

0045 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

520.000

LF  

21.50000

0050 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

1,945.00000

0055 *Mobilization 0.600

0.400

626-00000  
 

300,000.001.000

120,000.00

1.000

L S 

300,000.00000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0200 PCCP Slab Replacement 

0060 *Public Information Services 0.250

0.250

626-01000  
 

9,750.000.500

4,875.00

1.000

L S 

19,500.00000

0065 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

200.000

GAL 

375.00000

0070 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

222.000

SF  

15.00000

0075 *Flagging 72.000

116.000

630-00000  
 

3,760.00188.000

2,320.00

3,300.000

HOUR

20.00000

0080 *Traffic Control Inspection 12.000

9.000

630-00007  
 

6,720.0021.000

2,880.00

46.000

DAY 

320.00000

0085 *Traffic Control Management 26.000

19.000

630-00012  
 

34,875.0045.000

14,725.00

116.000

DAY 

775.00000

0090 *Construction Traffic Sign (Panel Size A) 14.000

0.000

630-80341  
 

140.0014.000

0.00

28.000

EACH

10.00000

0095 *Construction Traffic Sign (Panel Size B) 9.000

0.000

630-80342  
 

90.009.000

0.00

73.000

EACH

10.00000

0100 *Construction Traffic Sign (Panel Size C) 18.500

0.000

630-80343  
 

185.0018.500

0.00

48.000

EACH

10.00000

0105 *Construction Information Sign 1.000

0.000

630-80348  
 

10.001.000

0.00

4.000

EACH

10.00000

0110 *Portable Message Sign Panel 1.000

0.500

630-80355  
 

3,000.001.500

1,000.00

3.000

EACH

2,000.00000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0200 PCCP Slab Replacement 

0115 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

50.001.000

0.00

8.000

EACH

50.00000

0120 *Drum Channelizing Device (With Light) (Flashing) 130.000

0.000

630-80363  
 

1,300.00130.000

0.00

260.000

EACH

10.00000

0125 *Drum Channelizing Device (With Light) (Steady Burn) 20.000

0.000

630-80364  
 

200.0020.000

0.00

100.000

EACH

10.00000

0130 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

0.10000

0135 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

200.000

EACH

2.00000

0140 *Channelizing Device (Special) 22.000

0.000

630-80390  
 

220.0022.000

0.00

200.000

EACH

10.00000

0145 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

0.50000

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A Partnering 1,325.000

0.000

700-70011  
 

1,325.001,325.000

0.00

1,325.000

F A 

1.00000

0160 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0200 PCCP Slab Replacement 

0170 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0880 Muck Excav CMO # 2 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

83.00000

0885 Truck (Dump) CMO # 2 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

120.00000

0890 ABC (CL 3) CMO # 2 0.000

0.000

304-03005  
 

0.000.000

0.00

0.000

CY  

17.00000

0895 ABC (CL 6) CMO # 2 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

22.00000

0900 Geotextile (Separator) (CL 2) CMO # 2 0.000

0.000

420-00133  
 

0.000.000

0.00

0.000

SY  

2.00000

0905 *Const Surveying (Hour) CMO # 2 0.000

29.000

625-00001  
 

2,900.0029.000

2,900.00

100.000

HOUR

100.00000

0910 Added Item (Dollar)/ CMO # 2 - Bridge Compression Joint
Seal Cost Difference

18,702.450

0.000

900-00006  
 

18,702.4518,702.450

0.00

18,702.450

DOL 

1.00000

0915 F/A On-The-Job Trainee On-The-Job-Trainee 75.500

260.000

700-70021  
 

671.00335.500

520.00

640.000

HOUR

2.00000

CAT 1,459,050.35336,406.353,271,811.45CURRENT AMT0200 $ $ $

CAT NO0300 F-05-J 

0180 Removal of Concrete Pavement (Planing) 0.000

280.000

202-00215  
 

5,068.00280.000

5,068.00

280.000

SY  

18.10000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0300 F-05-J 

0185 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

272.00000

0190 Removal of Portions of Present Structure (Class 2) 114.000

0.000

202-00453  
 

38,361.00114.000

0.00

114.000

SY  

336.50000

0195 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

602.00000

0200 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

133.000

LF  

66.25000

0205 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

133.000

LF  

61.00000

0210 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

133.000

LF  

210.00000

0215 *Thin Bonded Overlay (Polyester Concrete) 0.000

1,150.000

519-03030  
 

33,350.001,150.000

33,350.00

1,150.000

SY  

29.00000

0220 *Thin Bonded Overlay (Polyester Concrete) 0.000

693.000

519-03050  
 

60,291.00693.000

60,291.00

693.000

CF  

87.00000

0225 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

14.000

CY  

264.00000

0230 Concrete Class D (Bridge) (Special) 6.000

0.000

601-03041  
 

1,764.006.000

0.00

6.000

CY  

294.00000

0235 Galvanic Anodes 30.000

0.000

601-51005  
 

966.0030.000

0.00

30.000

EACH

32.20000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0300 F-05-J 

0240 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

0245 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 139,800.0098,709.00188,350.25CURRENT AMT0300 $ $ $

CAT NO0301 F-05-I 

0250 Removal of Concrete Pavement (Planing) 0.000

350.000

202-00215  
 

6,335.00350.000

6,335.00

350.000

SY  

18.10000

0255 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

272.00000

0260 Removal of Portions of Present Structure (Class 2) 44.000

0.000

202-00453  
 

14,806.0044.000

0.00

44.000

SY  

336.50000

0265 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

602.00000

0270 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

165.000

LF  

66.25000

0275 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

165.000

LF  

61.00000

0280 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

165.000

LF  

210.00000

0285 *Thin Bonded Overlay (Polyester Concrete) 0.000

1,425.000

519-03030  
 

41,325.001,425.000

41,325.00

1,425.000

SY  

29.00000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0301 F-05-I 

0290 *Thin Bonded Overlay (Polyester Concrete) 0.000

860.000

519-03050  
 

74,820.00860.000

74,820.00

860.000

CF  

87.00000

0295 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

17.000

CY  

264.00000

0300 Concrete Class D (Bridge) (Special) 6.000

0.000

601-03041  
 

1,764.006.000

0.00

6.000

CY  

294.00000

0305 Galvanic Anodes 109.000

0.000

601-51005  
 

3,509.80109.000

0.00

109.000

EACH

32.20000

0310 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

0315 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 142,559.80122,480.00202,694.05CURRENT AMT0301 $ $ $

CAT NO0302 F-05-K 

0320 Removal of Concrete Pavement (Planing) 0.000

280.000

202-00215  
 

5,068.00280.000

5,068.00

280.000

SY  

18.10000

0325 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

272.00000

0330 Removal of Portions of Present Structure (Class 2) 140.000

0.000

202-00453  
 

47,110.00140.000

0.00

140.000

SY  

336.50000

0335 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

602.00000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0302 F-05-K 

0340 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

103.000

LF  

66.25000

0345 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

103.000

LF  

61.00000

0350 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

103.000

LF  

210.00000

0355 *Thin Bonded Overlay (Polyester Concrete) 0.000

2,543.000

519-03030  
 

73,747.002,543.000

73,747.00

2,543.000

SY  

29.00000

0360 *Thin Bonded Overlay (Polyester Concrete) 0.000

1,541.000

519-03050  
 

134,067.001,541.000

134,067.00

1,541.000

CF  

87.00000

0365 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

10.000

CY  

264.00000

0370 Concrete Class D (Bridge) (Special) 6.000

0.000

601-03041  
 

1,764.006.000

0.00

6.000

CY  

294.00000

0375 Galvanic Anodes 306.000

0.000

601-51005  
 

9,853.20306.000

0.00

306.000

EACH

32.20000

0380 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 271,609.20212,882.00308,985.95CURRENT AMT0302 $ $ $

CAT NO0303 F-05-M 

0385 Removal of Concrete Pavement (Planing) 0.000

280.000

202-00215  
 

5,068.00280.000

5,068.00

280.000

SY  

18.10000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0303 F-05-M 

0390 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

272.00000

0395 Removal of Portions of Present Structure (Class 2) 6.000

0.000

202-00453  
 

2,019.006.000

0.00

6.000

SY  

336.50000

0400 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

602.00000

0405 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

84.000

LF  

61.00000

0410 *Thin Bonded Overlay (Polyester Concrete) 0.000

828.000

519-03030  
 

24,012.00828.000

24,012.00

828.000

SY  

29.00000

0415 *Thin Bonded Overlay (Polyester Concrete) 0.000

501.000

519-03050  
 

43,587.00501.000

43,587.00

501.000

CF  

87.00000

0420 Concrete Class D (Bridge) (Special) 6.000

0.000

601-03041  
 

1,764.006.000

0.00

6.000

CY  

294.00000

0425 Galvanic Anodes 15.000

0.000

601-51005  
 

483.0015.000

0.00

15.000

EACH

32.20000

0430 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 76,933.0072,667.0082,057.00CURRENT AMT0303 $ $ $

CAT NO0304 F-05-N 

0435 Removal of Concrete Pavement (Planing) 0.000

280.000

202-00215  
 

5,068.00280.000

5,068.00

280.000

SY  

18.10000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0304 F-05-N 

0440 Removal of Portions of Present Structure (Class 1) 5.000

0.000

202-00450  
 

1,360.005.000

0.00

5.000

SY  

272.00000

0445 Removal of Portions of Present Structure (Class 2) 61.000

0.000

202-00453  
 

20,526.5061.000

0.00

61.000

SY  

336.50000

0450 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

602.00000

0455 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

84.000

LF  

61.00000

0460 *Thin Bonded Overlay (Polyester Concrete) 0.000

828.000

519-03030  
 

24,012.00828.000

24,012.00

828.000

SY  

29.00000

0465 *Thin Bonded Overlay (Polyester Concrete) 0.000

501.000

519-03050  
 

43,587.00501.000

43,587.00

501.000

CF  

87.00000

0470 Concrete Class D (Bridge) (Special) 6.000

0.000

601-03041  
 

1,764.006.000

0.00

6.000

CY  

294.00000

0475 Galvanic Anodes 192.000

0.000

601-51005  
 

6,182.40192.000

0.00

192.000

EACH

32.20000

0480 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 102,499.9072,667.00107,623.90CURRENT AMT0304 $ $ $

CAT NO0305 F-05-O 

0485 Removal of Concrete Pavement (Planing) 0.000

280.000

202-00215  
 

5,068.00280.000

5,068.00

280.000

SY  

18.10000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0305 F-05-O 

0490 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

13.000

SY  

272.00000

0495 Removal of Portions of Present Structure (Class 2) 0.000

9.000

202-00453  
 

3,028.509.000

3,028.50

22.000

SY  

336.50000

0500 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

602.00000

0505 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

84.000

LF  

61.00000

0510 *Thin Bonded Overlay (Polyester Concrete) 0.000

1,062.000

519-03030  
 

30,798.001,062.000

30,798.00

1,062.000

SY  

29.00000

0515 *Thin Bonded Overlay (Polyester Concrete) 0.000

421.000

519-03050  
 

36,627.00421.000

36,627.00

643.000

CF  

87.00000

0520 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

2.000

CY  

294.00000

0525 Galvanic Anodes 0.000

11.000

601-51005  
 

354.2011.000

354.20

11.000

EACH

32.20000

0530 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 75,875.7075,875.70108,812.20CURRENT AMT0305 $ $ $

CAT NO0306 F-05-P 

0535 Removal of Concrete Pavement (Planing) 0.000

280.000

202-00215  
 

5,068.00280.000

5,068.00

280.000

SY  

18.10000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0306 F-05-P 

0540 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

272.00000

0545 Removal of Portions of Present Structure (Class 2) 0.000

22.000

202-00453  
 

7,403.0022.000

7,403.00

22.000

SY  

336.50000

0550 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

602.00000

0555 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

84.000

LF  

61.00000

0560 *Thin Bonded Overlay (Polyester Concrete) 0.000

1,062.000

519-03030  
 

30,798.001,062.000

30,798.00

1,062.000

SY  

29.00000

0565 *Thin Bonded Overlay (Polyester Concrete) 0.000

421.000

519-03050  
 

36,627.00421.000

36,627.00

643.000

CF  

87.00000

0570 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

2.000

CY  

294.00000

0575 Galvanic Anodes 0.000

25.000

601-51005  
 

805.0025.000

805.00

25.000

EACH

32.20000

0580 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 80,701.0080,701.00105,727.00CURRENT AMT0306 $ $ $

CAT NO0307 F-06-Y 

0585 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

89.000

LF  

66.25000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0307 F-06-Y 

0590 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

89.000

LF  

61.00000

0595 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

89.000

LF  

210.00000

0600 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

9.000

CY  

264.00000

CAT 0.000.0032,391.25CURRENT AMT0307 $ $ $

CAT NO0308 F-06-Z 

0605 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

89.000

LF  

66.25000

0610 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

89.000

LF  

61.00000

0615 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

89.000

LF  

210.00000

0620 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

9.000

CY  

264.00000

CAT 0.000.0032,391.25CURRENT AMT0308 $ $ $

CAT NO0309 F-06-AA 

0625 Removal of Concrete Pavement (Planing) 0.000

280.000

202-00215  
 

5,068.00280.000

5,068.00

280.000

SY  

18.10000

0630 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

272.00000

0635 Removal of Portions of Present Structure (Class 2) 0.000

13.000

202-00453  
 

4,374.5013.000

4,374.50

13.000

SY  

336.50000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0309 F-06-AA 

0640 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

602.00000

0645 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

84.000

LF  

61.00000

0650 *Thin Bonded Overlay (Polyester Concrete) 0.000

567.000

519-03030  
 

16,443.00567.000

16,443.00

567.000

SY  

29.00000

0655 *Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03050  
 

0.000.000

0.00

342.000

CF  

87.00000

0660 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

1.000

CY  

294.00000

0665 Galvanic Anodes 0.000

17.000

601-51005  
 

547.4017.000

547.40

17.000

EACH

32.20000

0670 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

50.000

LB  

3.00000

CAT 26,432.9026,432.9061,754.90CURRENT AMT0309 $ $ $

CAT NO0310 F-06-AB 

0675 Removal of Concrete Pavement (Planing) 0.000

280.000

202-00215  
 

5,068.00280.000

5,068.00

280.000

SY  

18.10000

0680 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

272.00000

0685 Removal of Portions of Present Structure (Class 2) 0.000

3.000

202-00453  
 

1,009.503.000

1,009.50

3.000

SY  

336.50000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0310 F-06-AB 

0690 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

602.00000

0695 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

84.000

LF  

61.00000

0700 *Thin Bonded Overlay (Polyester Concrete) 0.000

567.000

519-03030  
 

16,443.00567.000

16,443.00

567.000

SY  

29.00000

0705 *Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03050  
 

0.000.000

0.00

342.000

CF  

87.00000

0710 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

1.000

CY  

294.00000

0715 Galvanic Anodes 0.000

13.000

601-51005  
 

418.6013.000

418.60

13.000

EACH

32.20000

0720 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

50.000

LB  

3.00000

CAT 22,939.1022,939.1058,261.10CURRENT AMT0310 $ $ $

CAT NO0311 F-06-AD 

0725 Removal of Concrete Pavement (Planing) 0.000

280.000

202-00215  
 

5,068.00280.000

5,068.00

280.000

SY  

18.10000

0730 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

272.00000

0735 Removal of Portions of Present Structure (Class 2) 0.000

7.000

202-00453  
 

2,355.507.000

2,355.50

7.000

SY  

336.50000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0311 F-06-AD 

0740 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

602.00000

0745 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

84.000

LF  

61.00000

0750 *Thin Bonded Overlay (Polyester Concrete) 0.000

513.000

519-03030  
 

14,877.00513.000

14,877.00

513.000

SY  

29.00000

0755 *Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03050  
 

0.000.000

0.00

309.000

CF  

87.00000

0760 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

1.000

CY  

294.00000

0765 Galvanic Anodes 0.000

8.000

601-51005  
 

257.608.000

257.60

8.000

EACH

32.20000

0770 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 22,558.1022,558.1054,859.10CURRENT AMT0311 $ $ $

CAT NO0312 F-06-AE 

0775 Remove Concrete Pavement (Planing) (Special) 0.000

280.000

202-00217  
 

5,068.00280.000

5,068.00

280.000

SY  

18.10000

0780 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

272.00000

0785 Removal of Portions of Present Structure (Class 2) 0.000

24.000

202-00453  
 

8,076.0024.000

8,076.00

24.000

SY  

336.50000
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PCN: 19646-BID    ESTIMATE RUN 08/01/2014

PROJECT: IM 0701-220                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0312 F-06-AE 

0790 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

602.00000

0795 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

84.000

LF  

61.00000

0800 *Thin Bonded Overlay (Polyester Concrete) 0.000

513.000

519-03030  
 

14,877.00513.000

14,877.00

513.000

SY  

29.00000

0805 *Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03050  
 

0.000.000

0.00

309.000

CF  

87.00000

0810 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

1.000

CY  

294.00000

0815 Galvanic Anodes 0.000

24.000

601-51005  
 

772.8024.000

772.80

24.000

EACH

32.20000

0820 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 28,793.8028,793.8061,094.80CURRENT AMT0312 $ $ $

CAT NO0313 F-06-AF 

0825 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

320.000

SY  

12.36000

0830 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

5.000

SY  

272.00000

0835 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

8.000

SY  

336.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0313 F-06-AF 

0840 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

602.00000

0845 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

69.000

TON 

300.00000

0850 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

320.000

SY  

45.60000

0855 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

1.000

CY  

294.00000

0860 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

26.000

EACH

32.20000

0865 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 0.000.0044,430.40CURRENT AMT0313 $ $ $

CAT NO0400 CE Pool 

0870 Field Office (Class 1) Furnish Office Space 1.000

0.000

620-00001  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0875 Sanitary Facility 2.000

0.000

620-00020  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

CAT 4,400.000.004,400.00CURRENT AMT0400 $ $ $

$ 2,454,152.851,173,111.95$4,725,644.60$CURRENT AMTPROJECT TOTAL


